

PRELIMINARY PREPARATION TIMELINE - GA226

**For Information - Item 2.3b
COGA - April 18-20, 2023**

2023

Online Committee Structure and Roles Decided	June 15, 2023
Worship Leaders Selected	September 5, 2023
Announce Worship Leaders	September 12, 2023
Approve Per Diem	September 12, 2023
Approve Docket	September 12, 2023
Committee Volunteers Recruited	December 15, 2023
Christmas Eve/Day	December 24/25, 2023
180-Day Deadline	December 28, 2023
New Year's Eve/Day	December 31/January 1

2024

MLK Day	January 15, 2024
Committee Leaders to COGA	January 18, 2024
Worship Drafts Complete	February 14, 2024
Ash Wednesday	February 14, 2024
Committee Themes Established	February 15-16, 2024
President's Day	February 19, 2024
Plan for Pre-Assembly Webinars Complete	February 21, 2024
120-Day Deadline	February 26, 2024
Leader Selection	March 4-8, 2024
Assign Committee Volunteers	March 18, 2024
Easter Weekend	March 29-31, 2024
Leader Briefing	April 8-12, 2024
First Intro Meetings for Committees	April 15-26, 2024
Thunder Over Louisville	April 20, 2024
Additional Leader Training	April 22, 2024
60-day Deadline	April 26, 2024
Derby	May 2-4, 2024
Participant Training	May 6-17, 2024
Final Docket Approval	May 7-9, 2024
45-Day Deadline	May 11, 2024

Resource Persons Names Due	May 11, 2024
Resource Persons meet with Committee Leaders	May 20-24, 2024
Committee on Business Referral	May 20-23, 2024
30-Day Deadline	May 26, 2024
Memorial Day	May 27, 2024
Riverside Conversations	June 3-7, 2024
Second Meeting of Committees	June 10-14, 2024
Juneteenth	June 19, 2024
Assembly Begins	June 25, 2024

Calendar - February 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16 COGA	17	18
19	20	21 MCLO	22	23	24	25
26	27	28	29 Known Roles Descriptions f	30	31	1
2	3	4	5	6	7 Good Friday	8

Calendar - March 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14 Ash Wednesday Worship Drafts Submitted	15 List of Committees Themes	16	17
18 President's Day	19	20	21 Plan for Webinars on info P	22	23	24
25 120-Day Deadline	26	27	28	29	1	2
3 Leader Selection	4	5	6	7	8	9

Calendar - April 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat	
25	26	27	28	29	1	2	
	120-Day Deadline						
3	4	5	6	7	8	9	
	Leader Selection						
10	11	12	13	14	15	16	
17	18	19	20	21	22	23	
	Assign Volunteers to Comm						
24	25	26	27	28	29	30	
					Good Friday		
31	1	2	3	4	5	6	
Easter							

Calendar - May 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat
31 Easter	1	2	3	4	5	6
7 LEADER BRIEFING	8 LEADER BRIEFING	9 LEADER BRIEFING	10 LEADER BRIEFING	11 LEADER BRIEFING	12 LEADER BRIEFING	13 LEADER BRIEFING
14	15 First Intro Meetings for Committees	16 First Intro Meetings for Committees	17 First Intro Meetings for Committees	18 COGA	19	20 Thunder Over Louisville
21 First Intro Meetings for Committees	22 Additional training	23	24	25	26 60-Day Deadline	27
28	29	30	1	2	3	4 Derby
5	6 Participant Training	7 Final Docket Approval COGA	8 Final Docket Approval COGA	9 Final Docket Approval COGA	10	11 45-Day Deadline Resource People Names Sul

Calendar - June 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	1	2	3	4 Derby
5	6 Participant Training	7 Final Docket Approval COGA	8	9	10	11 45-Day Deadline Resource People Names Sul
12 Participant Training	13	14	15	16	17	18
19 Pentecost	20 RPs meet with Comm Leaders Committee on Business Referral	21	22	23	24	25
26 30-Day Deadline	27 Memorial Day	28	29	30	31	1
2	3 Riverside Conversations	4	5	6	7	8